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street from Cedarwood Cleaners from February 3-6, 2015 (postponed because of snow).
No significant detections in the soil under Piermont, the groundwater at Piermont was
non-detect. This confirmed the east-west limits of the plume at Piermont. High levels of
PCE were detected in front of Cedarwood Cleaners (30,000 ppb @ 36 ft bgs) and very
high levels were detected across the street at the edge of the vacant lot (130,000 ppb @
36 ft bgs).

RPM gained access to the vacant lot on 03/23/15 (previously denied several times) after a
conf call with ORC, owner and his attorney last week. RPM will work with ERT to
sample groundwater in the the vacant lot and also on the other side of the LIRR tracks
behind the vacant lot in order to delineate the extent of the PCE plume in that area.
Sampling 1s scheduled for the week of 04/27/15. ERT requested an additional 30K be
added to the work assignment.

A conference call will be scheduled this week with all team members: HDR, Tetra-Tech,
Army Corps, hydro & RPM to discuss the most recent sampling and sampling locations
for the groundwater sampling event.

HDR, the FS contractor, has incorporated the data from the previous ERT groundwater,
soil, and soil gas sampling at the three suspected sources (completed on 10/02/14) into
the risk screening and FS and is now on “hold” waiting for the results of the Jan 26"
sampling event. HDR will remain “on hold” until the results of the gw sampling at the
vacant lot are completed, since this data is essential for the FS. HDR draft OU2 FS is
expected 07/25/15.

Risk Assessor Lora Smith will go on a 4 month detail in April. Chloe will be the risk
assessor during this time; she worked on the site originally. Katie Mishkin, hydro, will
be replaced with Ed Modica.

o Eighteen Mile Creek (Pete Mannino) — OU2 Corridor: A new work assigned will be
opened with the USACE Kansas City District to complete the RI/FS. It does not appear
that the work will be able to be completed under the existing contract extension with
LATA due to concerns raised by the contracting folks.

RI/FS sampling activities: No change in status. Comments on the draft SLERA tech
memo were transmitted to E&E on 3/2. Sampling for the ecological risk assessment
would be targeted for the spring. The data collected by E&E in November has revealed
additional elevated concentrations of PCBs in Upson Park. Additional soil sampling will
be conducted in the spring to further delineate this area in addition to the sampling to be
performed in the basement of the Flintkote building.

Five Year Reviews:

o Peter Copper Landfill (Sherrel Henry): The RPM is addressing comments on the FYR
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New Cassel (Jennifer LaPoma): OU ' 'S Negotiations: No Change 1n status.
Sharon has drafted UAO for OU1 RD. Jennifer, Pete, and Jim Doyle are currently reviewing.
Jennifer and Sharon met 3/16, to finalize list of PRPs who will be issued UAO. Anticipated
completion date is April.

NCTA PRPs informed provided individual responses on 2/13 regarding their willingness to
continue OU1 RD and OU3 RI/FS negotiations on the condition that upgradient parties
(Sylvania (GTEOSI), General Instruments) participate. ERRD and ORC met on 2/24 and will
draft UAO for OU1 RD only. OU3 RI/FS will be fund lead and RPM to begin drafting
enforcement memo and funding package to initiate RI/FS work. OU3 RI/FS to be conducted in

phases with the intent of re-initiating negotiations with PRPs after initial data has been collected.
Jennifer drafted RACs SOW for OU3 RI/FS and has received comments from Pete.

ED_001164_00024917-00007



ED_001164_00024917-00008



ED_001164_00024917-00009



